

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Sripada Krishna Sameer Aditya


SRN: PES1UG24AM285

Project: Academic Elective Bidding & Allocation System

Epics and User Stories

The product backlog for the Campus Discussion Management System was broken down into three Epics — Discussion Topic Management, Discussion Meetup & RSVP Management, and Topic Approval & Attendance Management — each populated with corresponding User Stories (Browse Discussion Topics, Propose Discussion Topic, Schedule Discussion Meetup, RSVP to Discussion Meetup, Approve or Reject Proposed Topic, and View Attendance Report) as shown in the Jira backlog below.

Screenshot 1 — Jira Backlog (Epics and User Stories)



Story Point Assignments


Each User Story was estimated using the Fibonacci scale based on complexity, effort, and uncertainty. Story points were assigned as follows: Browse Discussion Topics (3), Schedule Discussion Meetup (5), RSVP to Discussion Meetup (8), Propose Discussion Topic (5), Approve or Reject Proposed Topic (5), and View Attendance Report (3), for a total estimate of 29 points across the backlog.

Screenshot 2 — Story Point Assignments


☒ AEBAS-2	Browse Discussion Topics	 Discussion Topic ...	To Do ▾	3	⬆️	
☒ AEBAS-6	Schedule Discussion Meetup	 Discussion Meetu...	To Do ▾	5	=	
☒ AEBAS-5	RSVP to Discussion Meetup	 Discussion Meetu...	To Do ▾	8	⬆️	
☒ AEBAS-3	Propose Discussion Topic	 Discussion Topic ...	To Do ▾	5	⬆️	
☒ AEBAS-8	Approve or Reject Proposed Topic	 Topic Approval & A...	To Do ▾	5	=	
☒ AEBAS-9	View Attendance Report	 Topic Approval & A...	To Do ▾	3	=	

Sprint Simulation

Screenshot 3 — Sprint 1 Active Sprint Board




Screenshot 4 — Sprint 2 Active Sprint Board



Burndown Chart

The Burndown Chart below tracks remaining work (in story points) against the ideal guideline over the sprint duration, showing how the team's actual progress compared to a linear completion pace.

Screenshot 5 — Burndown Chart



Reflection

1. Did your estimations reflect the actual effort?

Overall, the story point estimates were reasonably close to the actual effort involved. Stories like RSVP to Discussion Meetup were rightly estimated higher (8 points) due to the added complexity of handling capacity checks and waitlisting logic, while simpler stories like Browse Discussion Topics and View Attendance Report were correctly kept low (3 points). A few mid-complexity stories, such as Schedule Discussion Meetup and Approve or Reject Proposed Topic, could have used slightly more discussion during planning poker since their actual implementation effort ended up being marginally different from the initial estimate.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized in a logical sequence that followed the natural workflow of the system — starting with topic discovery and proposal (Browse and Propose Discussion Topic), moving to meetup scheduling and RSVP handling, and ending with approval and attendance tracking. This ordering ensured that foundational features were built and tested before dependent features, which made sprint planning smoother and reduced blocking dependencies between stories.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned reasonably well with the original plan. Sprint 1 successfully carried the topic discovery and scheduling stories through to completion, and Sprint 2 picked up the remaining approval, RSVP, and attendance-related stories. Moving cards through To Do, In Progress, and In Review mirrored a realistic team workflow, although in a real sprint some items would likely spill over into the next sprint due to unforeseen blockers, which this simulation did not fully capture.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed the remaining story points decreasing over the sprint duration, generally tracking close to the ideal guideline line. This suggests the team's velocity was fairly consistent with what was planned. Any flat or slightly delayed segments in the chart point to periods where the more complex items (like RSVP to Discussion Meetup) were being worked on, indicating that future sprints should account for extra buffer time around high-point stories to keep the burndown closer to the guideline throughout.